

2011 Schedule for Rebidding of Failed 100% Petitions

City of Wichita

January 2011

January 7: Bid fails
January 10: New petition is submitted
January 11: City Council rejects bids
January 14: Petition is rebid
January 25: City Council approves new petition and awards the construction contract

January 14: Bid fails
January 24: New petition is submitted
January 25: City Council rejects bids
January 28: Petition is rebid
***February 1: City Council approves new petition and awards the construction contract**

January 21: Bid fails
January 24: New petition is submitted
January 25: City Council rejects bids
January 28: Petition is rebid
February 1: City Council approves new petition and awards the construction contract

January 28: Bid fails
January 31: New petition is submitted
February 1: City Council rejects bids
February 4: Petition is rebid
February 8: City Council approves new petition and awards the construction contract

February 4: Bid fails
February 7: New petition is submitted
February 8: City Council rejects bids
February 11: Petition is rebid
February 15: City Council approves new petition and awards the construction contract

February 11: Bid fails
February 14: New petition is submitted
February 15: City Council rejects bids
February 18: Petition is rebid
March 1: City Council approves new petition and awards the construction contract

February 18: Bid fails
February 28: New petition is submitted
March 1: City Council rejects bids
March 4: Petition is rebid
***March 8: City Council approves new petition and awards the construction contract**

February 25: Bid fails
February 28: New petition is submitted
March 1: City Council rejects bids
March 4: Petition is rebid
March 8: City Council approves new petition and awards the construction contract

March 4: Bid fails
March 7: New petition is submitted
March 8: City Council rejects bids
March 11: Petition is rebid
March 22: City Council approves new petition and awards the construction contract

March 11: Bid fails
March 14-21: New petition is submitted
March 22: City Council rejects bids
March 25: Petition is rebid
***April 5: City Council approves new petition and awards the construction contract**

March 18: Bid fails
March 21: New petition is submitted
March 22: City Council rejects bids
March 25: Petition is rebid
April 5: City Council approves new petition and awards the construction contract

March 25: Bid fails
March 28-Apr 4: New petition is submitted
April 5: City Council rejects bids
April 8: Petition is rebid
***April 12: City Council approves new petition and awards the construction contract**

April 1: Bid fails
April 4: New petition is submitted
April 5: City Council rejects bids
April 8: Petition is rebid
April 12: City Council approves new petition and awards the construction contract

April 8: Bid fails
April 11: New petition is submitted
April 12: City Council rejects bids
April 15: Petition is rebid
April 19: City Council approves new petition and awards the construction contract

April 15: Bid fails
April 18: New petition is submitted
April 19: City Council rejects bids
April 22: Petition is rebid
April 26: City Council approves new petition and awards the construction contract

April 22: Bid fails
April 25: New petition is submitted
April 26: City Council rejects bids
April 29: Petition is rebid
May 3: City Council approves new petition and awards the construction contract

April 29: Bid fails
May 2: New petition is submitted
May 3: City Council rejects bids
May 6: Petition is rebid
May 10: City Council approves new petition and awards the construction contract

May 6: Bid fails
May 9: New petition is submitted
May 10: City Council rejects bids
May 13: Petition is rebid
May 17: City Council approves new petition and awards the construction contract

May 13: Bid fails
May 16: New petition is submitted
May 17: City Council rejects bids
May 20: Petition is rebid
May 24: City Council approves new petition and awards the construction contract

May 20: Bid fails
May 23: New petition is submitted
May 24: City Council rejects bids
May 27: Petition is rebid
June 7: City Council approves new petition and awards the construction contract

May 27: Bid fails
June 6: New petition is submitted
June 7: City Council rejects bids
June 10: Petition is rebid
***June 14: City Council approves new petition and awards the construction contract**

June 3: Bid fails
June 6: New petition is submitted
June 7: City Council rejects bids
June 10: Petition is rebid
June 14: City Council approves new petition and awards the construction contract

June 10: Bid fails
June 13: New petition is submitted
June 14: City Council rejects bids
June 17: Petition is rebid
June 21: City Council approves new petition and awards the construction contract

June 17: Bid fails
June 20: New petition is submitted
June 21: City Council rejects bids
June 24: Petition is rebid
June 28: City Council approves new petition and awards the construction contract

June 24: Bid fails
June 27: New petition is submitted
June 28: City Council rejects bids
July 1 or 8: Petition is rebid
July 12: City Council approves new petition and awards the construction contract

July 1: Bid fails
July 11: New petition is submitted
July 12: City Council rejects bids
July 15: Petition is rebid
***July 19: City Council approves new petition and awards the construction contract**

July 8: Bid fails
July 11: New petition is submitted
July 12: City Council rejects bids
July 15: Petition is rebid
July 19: City Council approves new petition and awards the construction contract

July 15: Bid fails
July 18: New petition is submitted
July 19: City Council rejects bids
July 22: Petition is rebid
July 26: City Council approves new petition and awards the construction contract

July 22: Bid fails
July 25: New petition is submitted
July 26: City Council rejects bids
July 29: Petition is rebid
August 2: City Council approves new petition and awards the construction contract

July 29: Bid fails
August 1: New petition is submitted
August 2: City Council rejects bids
August 5: Petition is rebid
August 9: City Council approves new petition and awards the construction contract

August 5: Bid fails
August 8: New petition is submitted
August 9: City Council rejects bids
August 12: Petition is rebid
August 16: City Council approves new petition and awards the construction contract

August 12: Bid fails
August 15: New petition is submitted
August 16: City Council rejects bids
August 19: Petition is rebid
August 23: City Council approves new petition and awards the construction contract

August 19: Bid fails
August 22: New petition is submitted
August 23: City Council rejects bids
August 26: Petition is rebid
September 13: City Council approves new petition and awards the construction contract

August 26: Bid fails
August 29-12: New petition is submitted
September 13: City Council rejects bids
September 16: Petition is rebid
***September 20: City Council approves new petition and awards the construction contract**

September 2: Bid fails
September 12: New petition is submitted
September 13: City Council rejects bids
September 16: Petition is rebid
***September 20: City Council approves new petition and awards the construction contract**

September 9: Bid fails
September 12: New petition is submitted
September 13: City Council rejects bids
September 16: Petition is rebid
September 20: City Council approves new petition and awards the construction contract

September 16: Bid fails
September 19: New petition is submitted
September 20: City Council rejects bids
September 23: Petition is rebid
September 27: City Council approves new petition and awards the construction contract

September 23: Bid fails
September 26: New petition is submitted
September 27: City Council rejects bids
September 30: Petition is rebid
October 4: City Council approves new petition and awards the construction contract

September 30: Bid fails
October 3: New petition is submitted
October 4: City Council rejects bids
October 7: Petition is rebid
October 18: City Council approves new petition and awards the construction contract

October 7: Bid fails
October 10-17: New petition is submitted
October 18: City Council rejects bids
October 21: Petition is rebid
***October 25:** **City Council approves new petition and awards the construction contract**

October 14: Bid fails
October 17: New petition is submitted
October 18: City Council rejects bids
October 21: Petition is rebid
October 25: **City Council approves new petition and awards the construction contract**

October 21: Bid fails
October 24: New petition is submitted
October 25: City Council rejects bids
October 28: Petition is rebid
November 1: **City Council approves new petition and awards the construction contract**

October 28: Bid fails
October 31: New petition is submitted
November 1: City Council rejects bids
November 4: Petition is rebid
November 15: **City Council approves new petition and awards the construction contract**

November 4: Bid fails
November 7-14: New petition is submitted
November 15: City Council rejects bids
November 18: Petition is rebid
November 22: **City Council approves new petition and awards the construction contract**

November 18: Bid fails
November 21: New petition is submitted
November 22: City Council rejects bids
December 2: Petition is rebid
December 6: **City Council approves new petition and awards the construction contract**

December 2: Bid fails
December 5: New petition is submitted
December 6: City Council rejects bids
December 9: Petition is rebid
December 13: **City Council approves new petition and awards the construction contract**

December 9: Bid fails
December 12: New petition is submitted
December 13: City Council rejects bids
December 16: Petition is rebid
December 20: **City Council approves new petition and awards the construction contract**

December 16: Bid fails
December 19: New petition is submitted
December 20: City Council rejects bids
December 23: Petition is rebid
January 10: City Council approves new petition and awards the construction contract

December 23: Bid fails
January 9: New petition is submitted
January 10: City Council rejects bids
January 13: Petition is rebid
***January 24: City Council approves new petition and awards the construction contract**

December 30: Bid fails
January 9: New petition is submitted
January 10: City Council rejects bids
January 13: Petition is rebid
January 24: City Council approves new petition and awards the construction contract

Meeting schedules over the Christmas and New Year's Holidays will be determined later in the year.

*Multiple or delayed dates are indicated due to City Council's meetings which sometimes don't occur on every Tuesday of the month due to holidays or other conflicting issued.